



HHGrace FAB3 Y2017 MPW Plan

HHGrace
2016/11/09



MPW Shuttle Schedule

2017	Technology		
	90nm	0.13/0.115μm (90% of 0.13um)/0.11um, 0.153um (85% of 0.18um)	0.18/0.162μm (90% 0.18um)
	Logic / e-Flash	Logic / MS / RF / e-Flash	Logic / MS / RF / e-Flash
January			●
February		●	
March			●
April		●	
May	●		●
June		●	
July			●
August		●	
September	●		●
October		●	
November			●
December		●	

Schedule of MPW Shuttle

- MPW booking system cut-off date: 5th of the month
- e-Tapeout form and GDS submission cut-off date: 10th 12am of the month (90nm plat form cut-off date is 20th 12am of the month)

Note

- 90nm MPW schedule could be changed depending on customer's demand
- MPW schedule is subjected to change depending on participation rate
- Additional MPW shuttle could be opened if necessary

MPW Shuttle Rule

❑ MPW booking system:

- Before new Booking System available, please inform your related Sales or CE to book the seats for you.
- MPW booking cut-off date is 5th of the month. Need list GDS numbers in booking system.

❑ GDS number in one shuttle:

- 25 GDS per shuttle at most, first come (status as 'booked' projects in system), first serve.
- ≤3 GDS for each customer.

❑ e-Tape out form and GDS submission:

- Customer e-Tape out form and GDS submission should not be late than 10th 12:00am of the month
- DRC should be clean before GDS-in. GDS is not allowed to be modified after cut-off date for any reasons except IP merge related issues.

❑ JDV release

- Please customer feedback JDV result in 2 calendar days once receiving the JDV notice from mask shop. HHGrace will request mask shop to start mask making after 2 days.



Thank you!

HHGrace Semiconductor Manufacturing Corporation
- We Are Your Trusted Partner!

