

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW18G6	0.18um	10/11/2021	10/18/2021	11/8/2021	11/22/2021	11/22/2021	12/6/2021	Early Feb 2022-End Feb 2022	Mid Mar 2022-Mid Mar 2022	Fab35_IC/BCDlite/UHV/MCU
MPW2243	22nm	9/27/2021	10/4/2021	10/25/2021	11/8/2021	11/8/2021	11/22/2021	Mid Jan 2022-End Jan 2022	Early Feb 2022-Mid Feb 2022	22FDX/22FDX-ATV. Projected ship dates are NOT applicable for ATV.
MPW3A03	0.13um_200mm	9/21/2021	9/28/2021	10/19/2021	11/2/2021	11/2/2021	11/15/2021	Mid Feb 2022-Mid Feb 2022	Mid Mar 2022-Mid Mar 2022	F35_130UM_BCDSOI
MPW06A6	55nm	9/21/2021	9/28/2021	10/19/2021	11/2/2021	11/2/2021	11/15/2021	End Jan 2022-End Jan 2022	End Mar 2022-End Mar 2022	55LPX/55LPe/55ULP/55BCDL/55NVM
MPW4R09	45RFSOI_45nm	9/15/2021		10/13/2021	10/27/2021	10/27/2021	11/10/2021	Mid Mar 2022-End Mar 2022	Mid Mar 2022-End Mar 2022	45RF
MPW0469	40nm	9/14/2021	9/21/2021	10/12/2021	10/26/2021	10/26/2021	11/8/2021	End Jan 2022-End Jan 2022	End Mar 2022-End Mar 2022	40LP/40LP-ESF3/40RF
MPW9H12	9HP_90nm	9/8/2021		10/6/2021	10/20/2021	10/20/2021	11/3/2021	Mid Mar 2022-End Mar 2022	Mid Mar 2022-End Mar 2022	9HP
MPW8X07	8XP_0.13um	8/25/2021		9/22/2021	10/6/2021	10/6/2021	10/20/2021	Early Mar 2021-Mid Mar 2021	Early Mar 2021-Mid Mar 2021	8XP
MPW8S04	8SW_0.13um	8/23/2021		9/20/2021	10/4/2021	10/4/2021	10/18/2021	Mid Feb 2022-Mid Feb 2022	Mid Feb 2022-Mid Feb 2022	8SW
MPW5P02	5PA4_0.35um	8/18/2021		9/15/2021	9/29/2021	9/29/2021	10/13/2021	End Feb 2022-Mid Mar 2022	Mid Mar 2022-Early Apr 2022	5PA4

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW4C02	45SPCLO_45nm	8/18/2021	8/25/2021	9/15/2021	9/29/2021	9/29/2021	10/13/2021	Mid Feb 2022-End Feb 2022	Early Apr 2022-Mid Apr 2022	45SPCLO
MPW13B8	0.11/0.13um	8/16/2021	8/23/2021	9/13/2021	9/27/2021	9/27/2021	10/11/2021	Early Dec 2021-Mid Dec 2021	Early Feb 2022-Early Feb 2022	RFSOI/G/LP/EEPROM/110TS/BCDlite/BCD
MPW0365	28nm	8/16/2021	8/23/2021	9/13/2021	9/27/2021	9/27/2021	10/11/2021	Mid Dec 2021-End Dec 2021	Early Jan 2022-Mid Jan 2022	28SLP/28SLPe/28SLP-RF/28SLP-HV/28SLP-ESF3
MPW1512	0.15um	8/9/2021	8/16/2021	9/6/2021	9/20/2021	9/20/2021	10/4/2021	Mid Dec 2021-Mid Dec 2021	Early Jan 2022-Early Jan 2022	F35_MCU
MPW18G5	0.18um	7/26/2021	8/2/2021	8/23/2021	9/6/2021	9/6/2021	9/20/2021	End Nov 2021-Early Dec 2021	Early Jan 2022-Early Jan 2022	Fab35_IC/BCDlite/UHV/MCU
MPW06A5	65nm	7/26/2021	8/2/2021	8/23/2021	9/6/2021	9/6/2021	9/20/2021	End Nov 2021-End Nov 2021	Early Jan 2022-Early Jan 2022	65G/65LPE
MPW2242	22nm	7/26/2021	8/2/2021	8/23/2021	9/6/2021	9/6/2021	9/20/2021	Mid Nov 2021-End Nov 2021	Early Dec 2021-Mid Dec 2021	22FDX/22FDX-ATV/22eMRAM. Projected ship dates are NOT applicable for eMRAM & ATV
MPW8N03	130NSX1_0.13um	7/21/2021		8/18/2021	9/1/2021	9/1/2021	9/15/2021	End Jan 2022-Early Feb 2022	End Jan 2022-Early Feb 2022	130NSX1
MPW06A4	55nm	7/19/2021	7/26/2021	8/16/2021	8/30/2021	8/30/2021	9/13/2021	End Nov 2021-End Nov 2021	End Jan 2022-End Jan 2022	55LPX/55LPe/55ULP/55BCDL/55HV
								End Oct 2021-End	End Dec	

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.



MPW13B7	0.11/0.13um	6/28/2021	7/5/2021	7/26/2021	8/9/2021	8/9/2021	8/23/2021	Oct 2021	2021-End Dec 2021	RFSOI/BCDlite/BCD
---------	-------------	-----------	----------	-----------	----------	----------	-----------	----------	-------------------	-------------------

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW9H11	9HP_90nm	6/23/2021		7/21/2021	8/4/2021	8/4/2021	8/18/2021	Early Jan 2022-Mid Jan 2022	Early Jan 2022-Mid Jan 2022	9HP
MPW0468	40nm	6/21/2021	6/28/2021	7/19/2021	8/2/2021	8/2/2021	8/16/2021	Early Nov 2021-Early Nov 2021	Early Jan 2022-Early Jan 2022	40LP/40LP-ESF3/40RF
MPW8X06	8XP_0.13um	6/2/2021		6/30/2021	7/14/2021	7/14/2021	7/28/2021	Early Dec 2021-Mid Dec 2021	Early Dec 2021-Mid Dec 2021	8XP
MPW4E00	45RFE_45nm	6/2/2021	6/9/2021	6/30/2021	7/14/2021	7/14/2021	7/28/2021	Early Nov 2021-Mid Nov 2021	Mid Nov 2021-End Nov 2021	45RFE
MPW06A3	55nm	5/31/2021	6/7/2021	6/28/2021	7/12/2021	7/12/2021	7/26/2021	Early Oct 2021-Early Oct 2021	Early Dec 2021-Early Dec 2021	55LPX/55LPe/55ULP/55BCDL/55NVM
MPW2241	22nm	5/24/2021	5/31/2021	6/21/2021	7/5/2021	7/5/2021	7/19/2021	Mid Sept 2021-End Sept 2021	Early Oct 2021-Mid Oct 2021	22FDX/22FDX-ATV. Projected ship dates are NOT applicable for ATV.
MPW4R08	45RFSOI_45nm	5/19/2021		6/16/2021	6/30/2021	6/30/2021	7/14/2021	Mid Nov 2021-End Nov 2021	Mid Nov 2021-End Nov 2021	45RF
MPW4C01	45SPCLO_45nm	5/19/2021	5/26/2021	6/16/2021	6/30/2021	6/30/2021	7/14/2021	End Nov 2021-Early Dec 2021	Early Jan 2022-Mid Jan 2022	45SPCLO
MPW0364	28nm	5/17/2021	5/24/2021	6/14/2021	6/28/2021	6/28/2021	7/12/2021	Mid Sept 2021-End Sept 2021	End Sept 2021-Early Oct 2021	28SLP/28SLPe/28SLP-RF/28SLP-HV/28SLP-ESF3
								Early Oct	End Oct 2021-End	

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.



MPW3A02	0.13um_200mm	5/10/2021	5/17/2021	6/7/2021	6/21/2021	6/21/2021	7/5/2021	2021-Early Oct 2021	Oct 2021	F35_130UM_BCDSOI
---------	--------------	-----------	-----------	----------	-----------	-----------	----------	---------------------	----------	------------------

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$. Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW8S03	8SW_0.13um	5/3/2021		5/31/2021	6/14/2021	6/14/2021	6/28/2021	End Oct 2021-End Oct 2021	End Oct 2021-End Oct 2021	8SW
MPW18G4	0.18um	4/26/2021	5/3/2021	5/24/2021	6/7/2021	6/7/2021	6/21/2021	End Aug 2021-End Sept 2021	Early Oct 2021-Early Oct 2021	Fab35_IC/BCDlite/UHV/MCU
MPW13B6	0.11/0.13um	4/19/2021	4/26/2021	5/17/2021	5/31/2021	5/31/2021	6/14/2021	Mid Aug 2021-Mid Aug 2021	Mid Oct 2021-Mid Oct 2021	RFSOI/G/LP/EEPROM/110TS/BCDlite/BCD
MPW5P01	5PA4_0.35um	4/14/2021		5/12/2021	5/26/2021	5/26/2021	6/9/2021	Mid Oct 2021-End Oct 2021	End Oct 2021-Mid Nov 2021	5PA4
MPW1511	0.15um	4/12/2021	4/19/2021	5/10/2021	5/24/2021	5/24/2021	6/7/2021	Mid Aug 2021-Mid Aug 2021	Early Sept 2021-Early Sept 2021	F35_MCU
MPW06A2	55nm	4/5/2021	4/12/2021	5/3/2021	5/17/2021	5/17/2021	5/31/2021	Early Aug 2021-Mid Aug 2021	Early Oct 2021-Early Oct 2021	55LPX/55LPe/55ULP/55BCDL/55HV
MPW9H10	9HP_90nm	3/31/2021		4/28/2021	5/12/2021	5/12/2021	5/26/2021	Early Oct 2021-Mid Oct 2021	Early Oct 2021-Mid Oct 2021	9HP
MPW2240	22nm	3/29/2021	4/5/2021	4/26/2021	5/10/2021	5/10/2021	5/24/2021	Mid Jul 2021-End Jul 2021	Early Aug 2021-Mid Aug 2021	22FDX/22FDX-ATV/22eMRAM. Projected ship dates are NOT applicable for eMRAM & ATV
MPW9W07	9WG_90nm	3/17/2021		4/14/2021	4/28/2021	4/28/2021	5/12/2021	Mid Sept 2021-Early Oct 2021	Mid Nov 2021-End Nov 2021	9WG
MPW0467	40nm	3/8/2021	3/15/2021	4/5/2021	4/19/2021	4/19/2021	5/3/2021	End Jul 2021-End Jul 2021	Mid Sept 2021-Mid Sept 2021	40LP/40LP-ESF3/40RF

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW06A1	65nm	3/1/2021	3/8/2021	3/29/2021	4/12/2021	4/12/2021	4/26/2021	End Jun 2021-Early Jul 2021	Mid Aug 2021-Mid Aug 2021	65G/65LPE
MPW8X05	8XP_0.13um	2/24/2021		3/24/2021	4/7/2021	4/7/2021	4/21/2021	Early Sept 2021-Mid Sept 2021	Early Sept 2021-Mid Sept 2021	8XP
MPW0363	28nm	2/22/2021	3/1/2021	3/22/2021	4/5/2021	4/5/2021	4/19/2021	End Jun 2021-Early Jul 2021	Early Jul 2021-Mid Jul 2021	28SLP/28SLPe/28SLP-RF/28SLP-HV/28SLP-ESF3
MPW8N02	130NSX1_0.13um	2/17/2021		3/17/2021	3/31/2021	3/31/2021	4/14/2021	End Aug 2021-Early Sept 2021	End Aug 2021-Early Sept 2021	130NSX1
MPW4C00	45SPCLO_45nm	2/17/2021	2/24/2021	3/17/2021	3/31/2021	3/31/2021	4/14/2021	End Aug 2021-Early Sept 2021	Early Oct 2021-Mid Oct 2021	45SPCLO
MPW13B5	0.11/0.13um	2/15/2021	2/22/2021	3/15/2021	3/29/2021	3/29/2021	4/12/2021	Mid Jun 2021-Mid Jun 2021	Mid Aug 2021-Mid Aug 2021	RFSOI/BCDlite/BCD
MPW06A0	55nm	2/1/2021	2/8/2021	3/1/2021	3/15/2021	3/15/2021	3/29/2021	Early Jun 2021-Mid Jun 2021	Early Aug 2021-Early Aug 2021	55LPX/55LPe/55ULP/55BCDL/55NVM
MPW18G3	0.18um	2/1/2021	2/8/2021	3/1/2021	3/15/2021	3/15/2021	3/29/2021	End May 2021-Mid Jun 2021	Early Jul 2021-Early Jul 2021	Fab35_IC/BCDlite/UHV/MCU
MPW1427	12nm	1/27/2021	1/27/2021	2/17/2021	3/3/2021	3/3/2021	3/17/2021	End Jun 2021-Early Jul 2021	Early Aug 2021-Mid Aug 2021	12LP
								Mid Jul 2021-End	End Jul 2021-Mid	

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW5P00	5PA4_0.35um	1/26/2021		1/27/2021	2/10/2021	2/10/2021	2/24/2021	Jul 2021	Aug 2021	5PA4
---------	-------------	-----------	--	-----------	-----------	-----------	-----------	----------	----------	------

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$. Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.



MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW2239	22nm	1/25/2021	2/1/2021	2/22/2021	3/8/2021	3/8/2021	3/22/2021	Mid May 2021-End May 2021	Early Jun 2021-Mid Jun 2021	22FDX/22FDX-ATV/22eMRAM. Projected ship dates are NOT applicable for eMRAM & ATV
MPW4R07	45RFSOI_45nm	1/23/2021		2/10/2021	2/24/2021	2/24/2021	3/10/2021	Mid Jul 2021-End Jul 2021	Mid Jul 2021-End Jul 2021	45RF
MPW8X04	8XP_0.13um	1/13/2021		12/30/2020	1/13/2021	1/13/2021	1/27/2021	Mid Jun 2021-End Jun 2021	Mid Jun 2017-End Jun 2021	8XP
MPW8S02	8SW_0.13um	1/4/2021		2/1/2021	2/15/2021	2/15/2021	3/1/2021	Early Jul 2021-Early Jul 2021	Early Jul 2021-Early Jul 2021	8SW
MPW0466	40nm	12/28/2020	1/4/2021	1/25/2021	2/8/2021	2/8/2021	2/22/2021	Mid May 2021-Mid May 2021	Early Jul 2021-Early Jul 2021	40LP/40LP-ESF3/40RF
MPW1510	0.15um	12/27/2020	1/3/2021	1/24/2021	2/7/2021	2/7/2021	2/22/2021	Early May 2021-Early May 2021	End May 2021-End May 2021	F35_MCU
MPW9H09	9HP_90nm	12/23/2020		1/20/2021	2/3/2021	2/3/2021	2/17/2021	Early Jul 2021-Mid Jul 2021	Early Jul 2021-Mid Jul 2021	9HP
MPW1426	12nm	12/7/2020	12/7/2020	12/7/2020	1/7/2021	12/7/2020	12/16/2020	Mid Mar 2021-End Mar 2021	Early May 2021-Mid May 2021	12LP
MPW13B4	0.11/0.13um	12/7/2020	12/14/2020	1/4/2021	1/18/2021	1/18/2021	2/1/2021	Early Apr 2021-Early Apr 2021	Early Jun 2021-Early Jun 2021	RFSOI/G/LP/EEPROM/110TS/BCDlite/BCD
MPW9W06	9WG_90nm	12/2/2020		12/30/2020	1/13/2021	1/13/2021	1/27/2021	Early Jun 2021-Mid Jun 2021	Early Aug 2021-Mid Aug 2021	9WG

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW0362	28nm	12/1/2020	12/7/2020	12/28/2020	1/11/2021	1/11/2021	1/25/2021	End Apr 2021-Early May 2021	Mid May 2021-End May 2021	28SLP/28SLPe/28SLP-RF/28SLP-HV/28SLP-ESF3
MPW2238	22nm	11/30/2020	12/7/2020	12/28/2020	1/11/2021	1/11/2021	1/25/2021	End Mar 2021-Early Apr 2021	Early Apr 2021-Mid Apr 2021	22FDX/22FDX-ATV/22eMRAM. Projected ship dates are NOT applicable for eMRAM & ATV
MPW8S01	8SW_0.13um	10/25/2020		11/22/2020	12/6/2020	12/6/2020	12/20/2020	End Apr 2021-End Apr 2021	End Apr 2021-End Apr 2021	8SW
MPW8X03	8XP_0.13um	10/19/2020		11/16/2020	11/30/2020	11/30/2020	12/14/2020	End Apr 2021-Early May 2021	End Apr 2021-Mid May 2021	8XP
MPW0699	55nm	10/13/2020	10/20/2020	11/9/2020	11/23/2020	11/23/2020	12/7/2020	End May 2021-Early Jun 2021	End Jun 2021-Early Jul 2021	55LPX/55LPe/55ULP/55BCDL/55NVM
MPW8H05	8HP_0.13um	10/12/2020		11/9/2020	11/23/2020	11/23/2020	12/7/2020	End Mar 2021-Early Apr 2021	End Mar 2021-Early Apr 2021	8HP_0.13um
MPW18G2	0.18um	10/12/2020	10/19/2020	11/9/2020	11/23/2020	11/23/2020	12/7/2020	Early Feb 2021-End Feb 2021	Mid Mar 2021-Mid Mar 2021	Fab35_IC/BCDlite/UHV/MCU
MPW8N01	130NSX1_0.13um	9/21/2020		10/19/2020	11/2/2020	11/2/2020	11/16/2020	Early Apr 2021-Mid Apr 2021	Early Apr 2021-Mid Apr 2021	130NSX1
MPW4R06	45RFSOI_45nm	9/16/2020		10/14/2020	10/28/2020	10/28/2020	11/11/2020	Early Feb 2021-End Feb 2021	Early Mar 2021-End Mar 2021	45RF
								Early Jan	End Jan	22FDX/22eMRAM. Projected ship dates are NOT

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.



MPW2237	22nm	9/15/2020	9/22/2020	10/13/2020	10/27/2020	10/27/2020	11/9/2020	2021-Mid Jan 2021	2021-Early Feb 2021	applicable for eMRAM.
---------	------	-----------	-----------	------------	------------	------------	-----------	-------------------	---------------------	-----------------------

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$. Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW9W05	9WG_90nm	9/11/2020		10/9/2020	10/23/2020	10/23/2020	11/6/2020	Mid Mar 2021-End Mar 2021	Mid May 2021-End May 2021	9WG
MPW13B3	0.11/0.13um	9/7/2020	9/14/2020	10/5/2020	10/19/2020	10/19/2020	11/2/2020	Early Jan 2021-Early Jan 2021	Early Mar 2021-Early Mar 2021	RFSOI/G/LP/EEPROM/110TS/BCDlite/BCD
MPW0465	40nm	9/7/2020	9/14/2020	10/5/2020	10/19/2020	10/19/2020	11/2/2020	End Jan 2021-End Jan 2021	End Mar 2021-End Mar 2021	40LP/40NVM/40RF
MPW1509	0.15um	8/31/2020	9/7/2020	9/28/2020	10/12/2020	10/12/2020	10/26/2020	End Dec 2020-End Dec 2020	End Jan 2021-End Jan 2021	F35_MCU
MPW9H08	9HP_90nm	8/31/2020		9/28/2020	10/12/2020	10/12/2020	10/26/2020	Early Mar 2021-Mid Mar 2021	Early Mar 2021-Mid Mar 2021	9HP
MPW0698	55nm	8/24/2020	8/31/2020	9/21/2020	10/5/2020	10/5/2020	10/19/2020	End Dec 2020-Early Jan 2021	End Feb 2021-End Feb 2021	55LPX/55LPe/55ULP/55BCDL/55NVM
MPW1425	12nm	7/29/2020	8/5/2020	8/26/2020	9/9/2020	9/9/2020	9/23/2020	Mid Dec 2020-End Dec 2020	End Jan 2021-Early Feb 2021	12LP
MPW13B2	0.11/0.13um	7/27/2020	8/3/2020	8/24/2020	9/7/2020	9/7/2020	9/21/2020	End Nov 2020-End Nov 2020	End Jan 2021-End Jan 2021	RFSOI/LP/EEPROM/110TS/BCDlite/BCD
MPW4R05	45RFSOI_45nm	6/23/2020		7/21/2020	8/4/2020	8/4/2020	8/18/2020	Early Dec 2020-Mid Dec 2020	Mid Jan 2021-End Jan 2021	45RF
MPW9W04	9WG_90nm	6/8/2020		7/6/2020	7/20/2020	7/20/2020	8/3/2020	Mid Dec 2020-End Dec 2020	Early Feb 2021-Mid Feb 2021	9WG

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.

MPW #	Geometry	Reservation Close Date*	CDRS Submit Date@	Cancellation Deadline	Dry Run DRC CutOff	Other Participants Tapeout Date#&	Customer Tapeout Date#	Projected 1st Batch Bare Die Ship\$	Projected 2nd Batch Bare Die Ship\$	Process Offering
MPW069A	55nm	6/5/2020	6/12/2020	7/3/2020	7/17/2020	7/17/2020	7/31/2020	Mid Oct 2021-End Oct 2021	Mid Dec 2021-End Dec 2021	55LPX/55LPe/55ULP/55BCDL/55DDI

\*: Quotation Close deadline=Reservation Cancellation deadline=28 days after Reservation Close Date.

@: Configurator must be submitted 1 week after Reservation Cutoff. Configurator will be reviewed with Post FAB & FAB Proto Owner to finalize specific participant requirements and ensure tapeout readiness.

#: PTSR submissions (Design Rule Waiver Request) must be submitted 2 weeks before Tapeout date. Designs which still have design rule violations (waivers not approved) by the Tapeout Date will be rejected from the train.

If IP Merge is needed, please submit requests 2 weeks before the Tapeout Date at the latest.

&: Other Participants refers to 3rd Party IP and Internal GF IP test chips, GDSII submitted using PTRF document in SWIFT. Designs fully complete according to current Design Manual for a given technology.

\$: Projected bare die ship is for generic guidance only. Participant assignment to 1st and/or 2nd batch will be based on specific customer requirements, fab utilization & project priority. GLOBALFOUNDRIES reserves the right to change at any time. 1st batch assignment is reserved for POR wafer(no corner split) of Expedited fee paying customers. 2nd batch bare die ship is applicable for corner splits, special processing and standard cycle time lots. The targeted bare die ship dates for specific customer/device will be committed upon lot start by respective MPW CE representatives.

Note: The first 6 months of the schedule are fixed. The subsequent 6 months are subject to change. GLOBALFOUNDRIES reserves the right to modify these later 6 months GDSin dates based on GLOBALFOUNDRIES sole discretion.